DSN 26M LEO User / Mission Planning Set
2004 - 2014 As of: September 29, 2004

ONGOING/PLANNED PROJECTS
Launch or Commit Potential
Project Acronym Support Start End of End of
Support Support
IMP-8 IMP8 Routine-V 10/26/73 09/30/06 09/30/06
TDRS-1 TDR1 E 04/04/83 09/30/01 12/31/08
LANDSAT 5 LAN5 E 03/01/84 09/30/05
EARTH RADIATION BUDGET SAT ERBS E 10/05/84 09/30/98 09/30/05
TDRS-3 TDR3 E 09/29/88 09/30/01 12/31/08
TDRS-4 TDR4 E 03/13/89 09/30/01 12/31/08
HUBBLE SPACE TELESCOPE HST E 04/24/90 04/24/10
TDRS-5 TDR5 E 08/02/91 08/02/01 12/31/08
UARS UARS E 09/12/91 09/30/05
TDRS-6 TDR6 E 01/13/93 01/13/03 12/31/08
GOES-9 G009 E 05/22/95 09/30/05
TDRS-7 TDR7 E 07/13/95 12/31/08 12/31/15
RADARSAT-1 RSAT Routine-B 11/04/95 09/30/06 09/30/08
ROSSI X-RAY TIMING EXPLORER XTE E 12/30/95 09/30/04 09/30/10
TOMS-EP TEP E 07/02/96 09/30/05
GOES-10 GO10 E 04/25/97 05/22/03 09/30/06
TRMM TRMM E 11/27/97 09/30/05 09/30/06
POES-15 NO15 E 05/13/98 09/30/05
GOES-11 GO11 E 05/03/00 05/03/05 09/30/07
TDRS-8 TDR8 E 06/30/00 09/30/10 09/30/14
POES-16 NO16 E 09/21/00 09/30/05
GOES-12 G012 E 07/24/01 07/24/06 09/30/08
TDRS-9 TDR9 E 03/08/02 03/08/13 03/08/17
POES-17 NO17 E 06/24/02 06/24/07
TDRS-10 TD10 E 12/05/02 12/04/13 12/04/17
GOES-N GO13 LEOP/E 03/27/05 04/26/10 09/30/18
NOAA-N NO18 LEOP/E 02/11/05 02/21/05 02/11/10
GOES-0 GO14 LEOP/E 04/01/07 03/31/13 09/30/18
NOAA-N' NO19 LEOP/E 03/01/08 03/11/08 11/01/13
GOES-P GO15 LEOP/E 04/01/12 04/01/17 09/30/18
NOTES

ROUTINE: Provides normal scheduled operations A: Used soley to calibrate X-band Acq Aid at DSS-16, DSS-46
LEOP: Launch and Early Orbit Operations B: Back-up support
EorC: Emergency or Contingency Support V: Use VHF Antenna at SPC 40
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